

Committee Work Plan

Schedule of project committee discussion topics, public outreach, and Multnomah County BCC meetings¹

Key Milestones


- Evaluation Criteria Development
- Alternatives Refinement
- Measures Refinement
- Weightings Development
- Ratings Development
- Alternatives Evaluation
- PA Recommendation
- Draft EIS
- Final EIS/Record of Decision

Acronym Legend

- CTF Community Task Force
- SASG Senior Agency Staff Group
- PMT Project Management Team
- BCC Board of County Commissioners
- NEPA National Environmental Policy Act
- NOI Notice of Intent
- FHWA Federal Highway Administration
- PA Preferred Alternative
- EIS Environmental Impact Statement
- DEIS Draft Environmental Impact Statement

DECISION MAKING AND COMMITTEE STRUCTURE

- Decision Maker
- Recommendation
- Facilitation
- Input



¹ Please note that dates and meeting topics are subject to change, but adequate advanced notice will be provided

COMMITTEE SCHEDULE AND TOPICS

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Oct. 2018	CTF #1 - OCTOBER 17 Project updates: Feasibility Phase Topics: Kick off Environmental Review Phase		PG #4 - OCTOBER 30 Project Updates: September Outreach Briefing Topics: Environmental Review kickoff, Purpose and Need, and Range of Alternatives	
Mar. 2019	CTF #2 - MARCH 11 Project updates: Environmental Phase Topics: NEPA 101, History of the Burnside Bridge, Task Force schedule Actions: Adopt final Charter			
April 2019	CTF #3 - APRIL 8 Project updates: Working Groups, Updated CTF work plan Topics: Evaluation Criteria 101, Interests and Values, Information Needs			PMT #5 - APRIL 10 Project Updates: Working Groups, CTF meetings Topics: Dashboards review, Key Milestones Schedule, Funding Graphic, Outreach Goals, and Objectives Review
	CTF #4 - APRIL 29 Project Updates: Working Groups Topics: Temporary Diversion Bridge, Interests and Values for development of preliminary-draft Evaluation Criteria			
May 2019	CTF #5 - MAY 6 Project Updates: Working Groups, Key stakeholder outreach commencing	SASG #7 - MAY 13² Project Updates: Working Groups, No Build Definition,		PMT #6 - MAY 8 Project Updates: Working Groups, Dashboards review, Committees and

² SASG meetings are continued from Feasibility Phase

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
	<p>Topics: Interests and Values used in the development of preliminary-draft Evaluation Criteria</p> <hr/> <p>CTF #6 - MAY 20, 2019 Project Updates: Working Groups Topics: Draft Evaluation Criteria for Policy Group review, Process steps for reaching the Preferred Alternative, Temporary Diversion Bridge options, and cross-sections Action: Recommend preliminary-Draft Evaluation Criteria</p>	<p>Goals and Actions Overview, Navigation Study, VRF Update, Metro T2020 Application update, Dashboard Review, Schedule Review, and Upcoming meetings</p> <p>Committee Updates: CTF Evaluation Criteria, Temporary Diversion Bridge</p>		<p>Committee Update: CTF Evaluation Criteria, Temporary Diversion Bridge</p>
<p>June 2019</p>	<p>CTF #7 - JUNE 3 Project Update: Working Groups and upcoming meetings Topics: Preliminary Evaluation Criteria and Temporary Diversion Bridge Action: Recommend Temporary Diversion Bridge option</p>	<p>SASG #8 - JUNE 11 Project Updates: Preparing for Policy Group Meeting Committee Updates: Recommend Temporary Diversion Bridge options</p>	<p>PG #5 - JUNE 21³ Project Updates: September Outreach Briefing Topics: Draft Evaluation Criteria, cross section, High Fixed Bridge Alternative, and Temporary Diversion Bridge decision.</p>	
<p>July 2019</p>	<p>CTF #8 - JULY 15 Project Updates: Working Groups, Policy Group, and BCC Briefing Topics: Cross sections, construction impacts, and Draft Evaluation Criteria</p>		<p>BCC BRIEFING #1 - JULY 11 Project Updates: September Outreach Briefing Topics: Draft Evaluation Criteria, Alternative Refinement update, Temporary Diversion Bridge</p>	<p>PMT #7- JULY 10 Project Updates: Working Groups, Dashboards review, Committees and Public Outreach Events Schedule, upcoming meetings Committee Updates: CTF, SASG, PG Topics: Evaluation Criteria and Alternative Refinement, Temporary Diversion Bridge, September Online Outreach Plan</p>

³ Policy Group Meetings are continued from Feasibility Phase

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Aug. 2019	CTF #9 - AUGUST 19 Project Updates: Working Groups and briefings Topics: Evaluation Criteria and measures refinement, review September Public Outreach Plan and outreach materials	SASG #9 - AUGUST 29 Project Updates: Working Groups, Project Dashboards Review, BCC Meeting update Committee Updates: CTF Alternatives Refinement and Criteria, Review September online outreach materials		PMT #8 - AUGUST 14 Project Updates: Working Groups and briefings, Dashboards review, upcoming meetings, deliverables dashboard, and what we are working on Committee Updates: CTF Alternatives Refinement and Criteria, Review September online outreach materials, September outreach update
Sept. 2019	JOINT WORKSHOP: SEPTEMBER 25 AND 26 Project Updates: Overall progress Topics: Criteria and Measures			
BROADER PUBLIC OUTREACH AND INPUT - SEPTEMBER 2019 Topics: Evaluation Criteria and Refined Alternatives Purpose: Share and get input on Evaluation Criteria and Refined Alternatives				
Oct. 2019	CTF #10 - OCTOBER 21 Project Updates: Working Groups, upcoming meetings Topics: Review September public outreach findings, recommend refined alternatives and Evaluation Criteria for PG approval	SASG #10 - OCTOBER 18, 2019 Project Updates: Working Groups, Dashboards Review, upcoming meetings Topics: Review public outreach findings Committee Updates: CTF Evaluation Criteria and Measures, PG materials review	PG #6 - OCTOBER 28, 2019 Project Updates: TBD Topics: Project Milestone schedule, Working Groups, September public outreach findings Decision: Approve refined alternatives for study in the EIS and Evaluation Criteria to help determine a Preferred Alternative	PMT #9 - OCTOBER 9 Project Updates: Working Groups, Project Dashboards Review, upcoming meetings Topics: Review September public outreach findings Committee Updates: CTF Evaluation Criteria and measures

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Nov. 2019			<p>BCC BRIEFING #2 – NOV. 14</p> <p>Project Updates: Project Milestone schedule, Working Groups</p> <p>Topics: September public outreach findings, Evaluation Criteria, and refined alternatives</p> <p>Decisions: Approve issuing NOI (FHWA final approval)</p>	
<p>BROADER PUBLIC OUTREACH AND INPUT - NOVEMBER 2019</p> <p>Topics: NOI Scoping Period, Purpose and Need, range of alternatives and scope of EIS</p> <p>Purpose: To inform the public and obtain feedback on the project’s purpose and need, range of alternatives to be studied in EIS, and scope of the EIS.</p>				
Dec. 2019	<p>CTF #11 - DECEMBER 2</p> <p>Project Updates: PG and BCC meetings; issuing NOI; and upcoming outreach</p> <p>Topics: Final measures review. CTF workplan review and process for getting to PA.</p>			<p>PMT #10 - DECEMBER 11</p> <p>Project Updates: Dashboards review, recent and upcoming meetings and outreach</p> <p>Committee Updates: CTF workplan and process for getting to PA</p>
Jan. 2020				
Feb. 2020	<p>CTF #12 - FEBRUARY 10 (4-HOUR WORKSHOP)</p> <p>Project Updates: Environmental discipline reports and outreach</p> <p>Topics: Assign weightings to evaluation criteria</p>			<p>PMT #11 - FEBRUARY 12</p> <p>Project Updates: Dashboards review, Environmental Discipline Reports update, recent and upcoming meetings and outreach</p>

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Feb. 2020	<p>CTF #13 – FEBRUARY 24 Project Updates: Environmental discipline reports and outreach update Topics: Assign weightings to short term and long term evaluation criteria groupings</p>			<p>Committee Updates: Review CTF weightings exercise</p>
Mar. 2020	<p>CTF #14 – MARCH 9 (4-HOUR WORKSHOP) Project Updates: Environmental discipline reports and outreach update Topics: Assign weightings to evaluation measures</p>	<p>SASG #11 – MARCH (DATE TBD) Project Updates: Environmental discipline reports and outreach update Committee Updates: Review CTF assigned weightings on evaluation criteria and measures</p>	<p>BCC BRIEFING #3 – DATE TBD Project Updates: Overall progress</p>	<p>PMT #12 – MARCH 11 Project Updates: Dashboards review, Environmental Discipline Reports update, recent and upcoming meetings and outreach Committee Updates: CTF and SASG workshops and meetings</p>
April 2020	<p>No meeting. Ratings will be sent for review. Contact project team with questions.</p>	<p><i>(AGENCY WORKSHOP AROUND RATINGS)</i></p>		<p>PMT #13 - APRIL 8 Project Updates: Dashboards review, environmental discipline reports update, agency workshop, recent and upcoming meetings and outreach Committee Updates: CTF workshops</p>
May 2020	<p>CTF #15 - MAY 4 Project Updates: Overall progress Topics: First review of alternatives evaluation results</p> <p>CTF #16 - MAY 18 Project Updates: Overall progress Topics: Second review of alternatives evaluation results</p>	<p>SASG #12 – MAY (DATE TBD) Project Updates: Overall progress Committee Updates: Review early alternatives evaluation results and CTF comments</p>		<p>PMT #14 - MAY 13 Project Updates: Dashboards review, environmental discipline reports update, agency workshop, recent and upcoming meetings and outreach Committee Updates: CTF comments on first round of alternatives evaluation results</p>

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
June 2020	<p>CTF #17 - JUNE 15</p> <p>Project Updates: Overall progress Topics: Final review of alternatives evaluation results based on criteria weightings; Recommend Preferred Alternative for PG consideration</p>			<p>PMT #15 - JUNE 10</p> <p>Project Updates: Dashboards review, Environmental Discipline Reports update, agency workshop, recent and upcoming meetings and outreach Committee Updates: CTF comments on second round of alternatives evaluation results and prepare for recommendation</p>
July 2020		<p>SASG #13 - JULY 17</p> <p>Project Updates: Review alternatives evaluation results and planned outreach activities Committee Update: CTF Recommended Preferred Alternative</p>	<p>JOINT CTF AND PG MEETING #7 - JULY 28</p> <p>Project Updates: Overall progress Topics: Review CTF recommendation on Preferred Alternative</p>	<p>PMT #16 - JULY 8</p> <p>Project Updates: Dashboards review, upcoming meetings Committee Update: SASG and CTF: alternatives evaluation Topics: Review August public outreach materials</p>
Aug. 2020	<p>BROADER PUBLIC OUTREACH AND INPUT – AUG TBD</p> <p>Topics: Evaluation Findings and Preferred Alternative Purpose: Share results of alternatives evaluation, get input on recommended Preferred Alternative Key Questions: <i>Here are the results of the alternatives evaluation, which identified a Preferred Alternative. What do you think about these results and the recommendation for an Earthquake Ready Burnside Bridge?</i></p>			
Sept. 2020	<p>CTF #18 - SEPTEMBER 14</p> <p>Project Updates: Outreach findings Topics: Review public feedback on Preferred Alternatives Actions: Confirm Preferred Alternative recommendation</p>	<p>SASG #14 – SEPTEMBER 24</p> <p>Project Updates: Dashboards review, upcoming meetings Topics: Public Feedback on Preferred Alternative Committee Updates: CTF Recommended Preferred Alternative</p>	<p>PG #8 - SEPTEMBER 28</p> <p>Project Updates: Overall progress Topics: Review public feedback on Preferred Alternative Decisions: Approve CTF Preferred Alternative recommendation</p>	<p>PMT #17 - SEPTEMBER 9</p> <p>Project Updates: Dashboards review, upcoming meetings Committee Update: SASG, CTF and PG feedback from last meeting and preparations for upcoming meetings Topics: Review public feedback on Preferred Alternative</p>

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Oct. 2020			<p>BCC BRIEFING #4 - OCTOBER 15</p> <p>Project Updates: Overall progress</p> <p>Topics: Review public and Agency feedback on Preferred Alternative, confirm CTF Preferred Alternative recommendation</p>	<p>PMT #18 - OCTOBER 14</p> <p>Project Updates: Dashboards review, upcoming meetings</p> <p>Committee Update: PG, SASG and CTF recommended Preferred Alternative</p> <p>Topics: DEIS report and outreach preparations</p>
Nov. 2020				<p>PMT #19 - NOVEMBER 11</p> <p>Project Updates: Dashboards review, upcoming meetings</p> <p>Committee Update: SASG and CTF Recommended Preferred Alternative</p> <p>Topics: DEIS report and outreach preparations</p>
Dec. 2020	<p>PUBLIC NOTIFICATION AND OUTREACH - WINTER 2020/2021: FORMAL PUBLIC COMMENT PERIOD 60 DAYS (MAY EXTEND)</p>			
Jan. 2021	<p>Topics: Published Draft Environmental Impact Statement</p> <p>Purpose: Provide an opportunity for public comment on the Draft EIS</p> <p>Key Events: January 2021 Public Hearing on Draft EIS</p>			<p>PMT #20 - JANUARY 13</p> <p>Project Updates: Dashboards review</p> <p>Topics: Public Hearing materials</p>
Feb. 2021				<p>PMT #21 - FEBRUARY 10</p> <p>Project Updates: Dashboards review</p> <p>Topics: Review comments on DEIS</p>

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Mar. 2021	<p>CTF #19 - MARCH 22 Project Updates: Overall progress Topics: Updates or changes needed to Preferred Alternative recommendation or technical analysis, review comments on draft EIS, final EIS/ROD process and timing</p>	<p>SASG #15 – MARCH 30 Project Updates: Dashboards review, upcoming meetings Topics: Public feedback on Preferred Alternative Committee Updates: CTF Recommended Preferred Alternative</p>		<p>PMT #22 - MARCH 10 Project Updates: Dashboards review, upcoming meetings Topics: Updates or changes needed to Preferred Alternative recommendation or technical analysis, review comments on draft EIS, final EIS/ROD process and timing</p>
April 2021			<p>PG #9 - APRIL 8 Project Updates: Overall progress Topics: Review comments on DEIS Discuss any updates or changes need to Preferred Alternative recommendation or technical analysis</p> <p>BCC BRIEFING #5 - APRIL 22 Project Updates: Overall progress Topics: Review comments on draft EIS, updates to Preferred Alternative recommendation or technical analysis</p>	<p>PMT #23 - APRIL 7 Project Updates: Dashboards review, upcoming meetings Topics: Review comments on draft EIS, updates or changes needed to Preferred Alternative recommendation or technical analysis</p>
May 2021				<p>PMT #24 - MAY 12 Project Updates: Overall progress Committee Updates PG and BCC Topics: Final EIS and Permits</p>
Aug. 2021				<p>PMT #25 - AUGUST 11 Project Updates: Overall progress Topics: Final EIS and permits</p>

BETTER – SAFER – CONNECTED

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Sept. 2021				PMT #26 - SEPTEMBER 8 Project Updates: Overall progress Topics: Final EIS and permits, Type Selection discussion
OCT OBER 2021	❖ PUBLISH FINAL ENVIRONMENTAL IMPACT STATEMENT AND RECORD OF DECISION			