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MEMORANDUM
To:

Vicki Philips, Superintendent, Portland Public Schools

From:

Gary Blackmer, Portland City Auditor
Suzanne Flynn, Multnomah County Auditor

Date:
Subject:

October 4, 2005
Contracting Practices Audit

The attached report covers our audit of Portland Public School District contracting practices, which was
requested by the District Superintendent.
Agencies often find that outside contractors can provide certain professional services more costeffectively than hiring their own staff. However, contract services may not be cost-effective if they are
not properly managed. Additional efforts are needed in the contracting process to provide clear
expectations and sufficient monitoring to ensure accountability.
The District had already taken steps to improve contracting practices prior to our audit and sought an
independent assessment of progress and recommendations for additional steps. We reviewed a sample of
contracts active in 2005, and observed clear progress in District procedures and practices, while noting
further areas for improvement. We found that the District could increase general compliance with
policies, improve accountability of contractors, and set guidelines for determining when to contract
rather than provide services internally. We also recommend that the District’s Internal Auditor conduct a
follow-up of this audit within 12 to 18 months to determine the status of recommendations.
We appreciate the cooperation and assistance we received from District personnel in the course of this
audit.

Audit Team:

Fran Davison
LaVonne Griffin-Valade
Kathleen Taylor
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Summary
Portland Public Schools (the District) contracts out for a number of
services that support instruction and District operations. Often,
contractors can provide services that the District may not have the
capacity or the expertise to provide. In some cases, it may simply be
more cost effective to purchase certain services. Good administration
of the contracts and contract process is necessary to assure the best
results. The District’s oversight and coordination of district-wide
contracting occurs in the Purchasing and Distribution (P&D) office.
The audit was requested by the District Superintendent and focused
on the personal services contracting processes. Personal services
contracts are used to purchase professional services from a variety of
individuals and organizations, such as architectural and construction
firms, accountants, musicians, artists, engineers, plumbers, information
technology consultants, and educational trainers.
We found that over the past several years, standard contract forms
were revised and contract language strengthened to reduce the
District’s exposure to liability. Beginning in FY03, P&D took steps to
centralize most aspects of purchasing and contracting. Previously these
functions were managed primarily at the program, department, or school
site level.
P&D also established a contracts database, initiated ongoing training
of District staff, and developed an internal web site to advise staff
about the contracting process. In support of efforts to manage personal
services contracts more effectively, the Office of the Superintendent
recently directed staff to stop entering into contracts that do not follow
procedures, or risk being held responsible for any payments due.
We reviewed 68 contracts and available purchasing and monitoring
records and found that contracts with problems were usually initiated
prior to recent improvements in contracting. However, we did find that
the District needs to improve its documentation of contract processes
as well as continue to strengthen some of its competitive purchasing
practices. Better documentation can provide increased accountability
and help ensure that contract amendments which substantially increase
the dollar amount, extend the contract period, or add to the scope of
work are reasonable and appropriate. These findings are not unusual
and are similar to weaknesses encountered by us and other auditors
during audits of other public sector organizations.
The District has made significant progress in personal services purchases
and contracting, however we do recommend additional improvements.
The District should increase its efforts to ensure competitive purchasing
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practices consistently comply with District policy. We also recommend
the District take steps to improve contract language regarding contractor
performance requirements and clarify contract monitoring and evaluation
responsibilities. Further, the District needs to establish planning processes
for the contracting of services and set up guidelines for determining
when it is most appropriate to contract rather than provide services
internally.
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Background
The purchasing and contracting functions for Portland Public Schools
(the District) are centrally administered by the office of the Chief
Financial Officer (CFO). Within that office, Procurement and
Distribution (P&D) coordinates and oversees district-wide contracting
processes, and it advises District staff on contract development and
management. P&D generally tracks all contracts over $2,000 and
verifies that contracts above $25,000 meet procedural guidelines. P&D
also manages the bidding process for contracts over $100,000.
As of May 20, 2005, the District’s contracts database, which is
maintained by P&D, listed a total of 1,089 contracts as active in FY05,
including grant and revenue contracts. This included the following
contract categories:
Exhibit 1

Category
Construction
General Services
Intergovernmental Agreements
Information Technology
Lease Agreements
Materials Requirements
Personal Services
Revenue
Service Requirements
All Other Categories

Number
78
33
87
6
14
120
562
95
25
69

Total of
Original Contracts
$8.2 million
$3.4 million
$42.3 million
$6.1 million
$4.8 million
$8.3 million
$35.5 million
$33.5 million
$11.9 million
$2.5 million

The Accounts Payable office, also under the CFO, is assigned to track
personal services and some general services contracts under $2,000.
As of May 20, 2005, Accounts Payable had logged 258 personal services
contracts totaling $206,517 and 11 general services contracts totaling
$8,722 for FY05. The District’s contracting and purchasing rules
underwent significant revision in February 2005 primarily based on
changes in the Oregon Revised Statutes and the state Attorney
General’s model contracting rules. Most of the contracts reviewed
during our audit were initiated before the District’s contracting and
purchasing rules were revised. Except where noted, both sets of rules
stipulate a number of general requirements, including the following:
¾ The School Board acts as the public contracts review
board.
¾ The Superintendent has the authority to carry out the
contracting and purchasing rules and can assign a
designee to exercise that authority.
PPS Personal Services Contracting
September 2005
Page 3

Multnomah County Auditor
City of Portland Auditor

¾ The Superintendent (or designee) can approve contracts
that are less than $25,000.
¾ The dollar threshold for contracts requiring formal
competitive procurement rose from $75,000 to $100,000 in
the revised rules.
¾ The revised rules clarify that the Superintendent (or
designee) has the authority to establish specific
requirements for small procurements (less than or equal
to $5,000).
The District’s revised contracting and purchasing rules contain procedures
specific to personal services contracts and special procurements, such
as “requirements” contracts for those goods or services (e.g. fuel oil,
classroom supplies, field trip transportation) purchased for an anticipated
need and at a predetermined price. The District’s rules also clarify the
conditions under which contracts may be exempted from competitive
bidding. The District purchases contracted services in a variety of ways:
• Formal selection: amount or the complexity of a project
requires the use of competitive sealed proposals
• Informal selection: formal selection is not required, but
proposals must be solicited from at least three qualified
vendors
• Selection by negotiation: contracts under $25,000 or
purchases made for long-term legal and audit services or
when a contractor possesses unique knowledge and/or
expertise
• Emergencies: do not require compliance with formal or
informal solicitation procedures; used after the School
Board or Superintendent declare the existence of an
emergency in writing
• Under $2,000: used by principals and administrators to
make smaller purchases that do not require approval from
the Superintendent

Scope and methodology The purpose of this audit was to review contracting processes used by

Portland Public Schools (the District) as compared to established best
practice. Prior to the audit, the District’s former Internal Auditor had
carried out a preliminary assessment of procurement and contracting.
Our goal was to extend that assessment, perform a more comprehensive
review of current contracting practices, and determine risks within the
system.
We determined that personal services contracts represented the greatest
potential control risk for the District, due to the number of contracts, the
total dollar amount, the frequency of amendments, and the number of
individuals who are able to initiate those contracts. We reviewed a
sample of 68 personal services contracts that were active in FY05. We
selected 47 personal services contracts of varying dollar amounts from
those entered in the contracts database kept by the Procurement and
Distribution (P&D) office. We selected 21 personal services contracts
from the list of the contracts that are separately tracked by the Accounts
Payable office.
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We compared the District’s contracting processes to the best practice
standards established by the performance audit committee of the National
State Auditors Association (NSAA). We interviewed P&D staff, the
Chief Financial Officer, and some senior program managers. We reviewed
available procurement documentation, program monitoring records, and
payment documents associated with the contracts in our sample.
We only verified the accuracy of information contained in the P&D
contracts database that pertained to the contracts we sampled. The
database was used primarily for the purpose of obtaining a general
understanding of the number and dollar amount of contracts in different
categories. The database was also used to develop a sample of contracts
to review.
Authorized District personnel can also pay for goods and services that
do not require a contract through direct payments. We did not test the
District’s direct payment process to determine whether there were
situations in which direct payments were used for purchases that should
have gone through the contracting process.
This audit was carried out at the request of Portland Public Schools as
authorized by the Multnomah County temporary income tax passed it
2003. The audit was conducted in accordance with generally accepted
government auditing standards.
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Audit Results
We found that over the past several years, purchasing and contracting
practices used for personal services contracts have improved at Portland
Public Schools (the District). Personal services contracts are used to
buy services performed in a professional capacity, such as an accountant,
attorney, architect, engineer, appraiser, surveyor, or information
technology consultant. These contracts are also sometimes referred to
as professional services contracts.
Much of the improvement in the contracting process used by the District
appears to be the result of changes initiated by the Procurement and
Distribution (P&D) office, which is overseen by the Chief Financial
Officer. Since Fiscal Year FY03, P&D has carried out the following:
•
•
•
•

centralized most aspects of purchasing and contracting
established the contracts database
initiated ongoing training and education of District staff
added options to the internal web site to advise staff about
the contracting process and provide access to revised
forms
• revised and strengthened standard personal services
contract language
• revised contracting and purchasing rules to match new
state statutes
Prior to FY03, contract administration occurred primarily at the program,
department, or school site level, with limited oversight provided by District
administration. In addition, there was no database for tracking the
District’s contracts.
To further the efforts of P&D management, the Office of the
Superintendent issued a memorandum to District staff in December
2004, directing them to immediately cease entering into any contracts
that did not follow established procedures or risk being held personally
liable for contract payments.
We reviewed 68 personal service contracts of varying dollar amounts
that were active in FY05. We found a number of contracts with problems,
but those with the most serious concerns were usually initiated prior to
or during the first half of FY04. This indicates a general improvement in
protecting the District against personal services contracting risks and
aligns with the timing of more recent changes. However, we did find
that the District should continue its efforts to improve some of its
contracting practices.
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Procurement practices The District should continue strengthening its competitive purchasing
could be further practices. For example, the District should work to avoid reliance on a
strengthened single contractor for multiple projects. Doing so creates an unfair

advantage for that vendor and can make it more difficult for the District
to maintain objectivity when awarding new contracts. Management
acknowledged that there is room for improvement in bidding
competitively whenever possible and stated that this was an area of
focus for the District in the upcoming school year.
Multiple contracts with the same vendor. Oregon law encourages
competitive contracting practices and requires publicly funded
organizations to foster competition in contracting. The District uses the
Request for Qualifications (RFQ) process to determine if competition
exists or to establish a list of vendors qualified to provide services. The
District can then offer those pre-qualified vendors the opportunity to
submit a formal proposal in response to a Request for Proposal (RFP)
or to submit a price quote during an informal solicitation. In some cases,
pre-qualified vendors are also eligible for negotiated contracts.
We found that seven vendors each held 10 to 17 active personal services
contracts in FY05. Total original contract amount per vendor (excludes
amendments that added to the original amount) ranged from $62,000 to
over $900,000. We reviewed a sample of contracts held with each of
these vendors and found that in most cases, District staff were able to
justify the use of multiple contracts with a single vendor. However, it
was unclear why some pre-qualified vendors were selected more often
than others.
Example 1: We reviewed a contract with a pre-qualified vendor that
was awarded 16 contracts since January 2004, totaling $126,000 for all.
The contract reviewed was initiated in February 2005 for $38,500. In
this case, the contract did not go through a competitive bidding process,
and the contractor was the only vendor asked to submit a price quote,
even though other vendors were also pre-qualified to do the same work.
This may have been an appropriate contract decision, but the District’s
rationale for making that decision was not clearly evident in the documents
we examined.
Example 2: We reviewed a contract with a vendor that held 14 active
contracts in FY05. This contract was initiated in February 2004 in the
amount of $5,000. It was amended four times, extending the end date
by 17 months and adding $40,000 to the contract. By May 2005, the
District had incurred additional charges under this contract that were
beyond the terms stipulated in the final amendment. As a result, it was
determined that a new contract was needed to cover the additional
charges and expand the scope of work. This example suggests the
District may be willing to execute new contracts with the same vendor
rather than enter into a competitive bidding process. In addition, the
cumulative effect was that the original contract amount for the 14
contracts combined was $127,000, but with amendments, the vendor
could earn as much as $243,000 once all the work covered in these
contracts is completed.
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Decision not to compete undocumented. One contract reviewed
for a large-scale consulting project lacked documentation explaining why
a competitive bidding process did not occur. In addition, since being
initiated in March 2003, through amendments, this contract went from
$100,000 to $400,000. Management explained that there were no other
vendors to choose from in this case, and the Board approved the
contract’s exemption from the competitive bidding process. However,
there was no record for us to verify whether or not the District or the
School Board based this decision on a true lack of other qualified vendors.
Although the District may have made the appropriate decision, every
effort should be made to promote competition and to adequately
document when no competing vendors are available.
Conflict of interest. A contract for $118,000 that began in December
2002 for a construction program management consultant service was
subject to a conflict of interest during the bidding process. In this example,
the vendor was allowed to participate in the development of the Request
for Qualifications (RFQ) document the District ultimately opened for
bid and then was allowed to submit a proposal in response to the RFQ.
In addition, in the proposal that the vendor submitted, District personnel
were listed as references, and those same personnel were members of
the committee whose task it was to select the winning proposal.
This contract was initiated prior to improvements in the District’s
contracting processes, but it serves as an example of a conflict of interest
that can occur during the competitive bidding process. The District
recently began requiring proposal evaluators to complete a form declaring
they have no “financial or familial interest or prejudice through current
or past association or relationship” with vendors who submit proposals
for evaluation. However, it was not clear in our review of more recent
contracts whether the conflict of interest form was being used
consistently.

Increase review of
contract amendments and
contracts of smaller
amounts

The District’s most recent personal services contract form introduced
prior to the 2005 school year contains standard language that generally
clarifies expectations and responsibilities of the contractor. The new
standard language may have resolved some of the problems of unclear
contract terms that we found in older contracts. However, the District
may need to take further steps to prevent some of the problems we saw
in some contracts that are described below.
Amendments substantially increased dollar amounts. We found
that many contracts had amendments that substantially increased the
contract dollar amount in a relatively short period of time, and often
without a clear explanation for the increase.
Management explained that any change in a contract, including contract
renewal, is processed as an amendment. A number of contracts we
reviewed were for services to be carried out over several years. In
these cases, each annual renewal added to the original contract amount
as stipulated in the initial agreement with the contractor. Most of the
contracts in our sample were initially of limited duration and scope, but
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some were amended soon after being executed, often multiple times, to
extend the contract period, add to the scope, and/or increase the dollar
amount.
The following are examples of personal services contracts that were
substantially increased through amendments, and the reasons for the
amendments were not clear, or we found no record documenting
decisions. These examples signal a concern that the District has
amended contracts without clear rationale which includes careful
consideration of the long-term financial impact.
Example 1: This contract for building space and move planning increased
three-fold over the life of the contract. The original contract was initiated
in November 2003 for $28,000. The scope expanded quickly and was
amended three times within a year. This extended the contract by six
months and added $48,000 to the original amount, for a total of $76,000.
Example 2: In this contract for desktop support services, it appeared
the District did not anticipate the extent of needed services. The contract
was initiated in July of 2004, but it was amended to increase from
$400,000 to $800,000 within a year. We found no indication of what
prompted the increase.
Example 3: This contract for security services was initiated in July of
2003. It escalated from an annual cost of $74,000 to $108,000 in a twoyear period without any documented change in scope. This represented
an increase of nearly 46% over the original contract amount.
Example 4: A more recent contract for conflict resolution services was
issued January 2004 for $10,000. The contract amount increased to
nearly $25,000 within six months, but we found no explanation to justify
the increase.
Contract changes may have been appropriate in every example noted
above, but we were unable to determine if that was the case because
of the lack of information documenting and clarifying the rationale for
amendments.
Limited review of contracts under $25,000. We found that personal
services contracts above $2,000 and under $25,000 have limited review
by the District’s contracting and purchasing staff, and personal services
contracts under $2,000 receive little or no review by those staff. While
monitoring every contract may not be cost-effective, selective reviews
can improve compliance with contracting procedures.
The P&D contracts database listed 388 personal services contracts
between $2,000 and $25,000 as active in FY05. This represents 69% of
the total number of personal services contracts listed in the database.
The original contract amounts for these contracts totaled $3.5 million,
or 10% of the total original contract amount for all personal services
contracts in the database. Of the 19 contracts within that dollar range
that were tracked in the contracts database and included in our sample,
three were substantially amended.
Two of those three contracts ultimately exceeded the $25,000 threshold
that would have required more extensive review by P&D, including one
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for move planning services that went from $5,000 to $45,000 and the
one for temporary information technology (IT) staff that went from
$24,000 to $83,000. Scope of work was only broadly defined in the
contract for move planning services, and the project scope may have
been insufficient in the original contract for temporary IT staff. Initial
scrutiny from P&D might have resulted in more detailed scope and
limited the escalation in costs.
P&D staff often consult with departments in developing personal services
contracts, but management stated they lack the staff resources to
thoroughly review every contract between $2,000 and $25,000. Although
we found no significant problems overall with contracts in this dollar
range, the examples noted in the previous paragraph indicate a potential
problem associated with limited review of contract provisions.
Principals and managers can approve personal services contracts under
$2,000 to purchase a variety of services, including such services as
language interpreting, teacher training, art and music workshops, and
writing classes. There were 258 of these contracts issued in FY05,
totaling $206,517, and 318 in FY04, totaling $208,911. Although contracts
under $2,000 represented a relatively small dollar amount overall, there
is some risk to the District because of the number of personnel who are
able to execute and authorize payment for these contracts with no
administrative review.
For federal tax purposes, the Controller tracks payments accumulated
by individual vendors for contracts under $2,000, but the purpose of
such tracking is not to assess the strength of contract provisions and
outcomes. We found that in some contracts under $2,000, the description
of services was unclear. In a number of contracts under $2,000, we
also saw that contractors started or completed work before the contracts
were signed. Management stated that contracts under $2,000 are written
on forms that contain language that has undergone legal review.

Strengthen contractor In several contracts reviewed, performance expectations were not
evaluation clearly described. In addition, many contracts did not clarify how work
would be evaluated, outline incentives for complying with contract
expectations, or identify the contract manager responsible for monitoring
performance. We found that although more recent contracts contained
greater specificity than in the past, some still lacked adequate detail in
the description of the services to be performed.

The lack of performance expectations, coupled with unclear descriptions
of services being purchased, provide no mechanism for evaluating the
quality of services delivered. More importantly, contracts that do not
clarify performance expectations undermine the District’s ability to hold
vendors accountable for their work.
Standard contract language has been strengthened recently in the
District’s personal services contracts. But that language could be
improved to ensure that contracts describe the performance requirements
and detail the monitoring and evaluation responsibilities that are unique
to any given contract.
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Better documentation of
planning and decisions to
contract

We saw limited evidence documenting the planning process and the
decision to contract out for services. This is particularly important in
personal services contracts with large dollar amounts that extend over
several years. Planning and deliberative decision-making are also
essential to managing the cumulative effect of less expensive, shortterm personal services contracts.
Most contract files we reviewed showed little or no evidence of shortterm or long-term planning. In most cases, it was not clear how the
District determined the need for a service or how that service fit into
strategic goals. This was particularly true with older contracts that
continued to be in place in FY05.
Planning for services and determining whether or not to contract for
those services is important given the heightened need to carefully manage
limited resources and streamline activities. We did find that the
Information Technology (IT) Department contracts we reviewed
appeared to have consistently undergone comprehensive planning and
decision-making. The processes used by IT might serve as a model to
use in developing standards for how contracts should be planned and
what steps should be taken when making the decision to enter into a
personal services contract.

Increase monitoring Contract monitoring activities should include tracking budgets, comparing
efforts invoices to contract terms, and evaluating contractor performance based
on pre-determined criteria. In most contracts we reviewed, it was not
clear who was responsible for monitoring contractor performance, and
we saw that few contracts were routinely monitored and evaluated.
Further, the District’s contracting procedures and administrative
guidelines provide minimal guidance for the monitoring of contracts.

Since a number of contracts did not define performance expectations,
those responsible for monitoring contracts did not have the tools needed
to closely manage contractor performance. Without adequate monitoring
of performance that includes a documented assessment of the
contractor’s work, the District cannot demonstrate that the work has
been satisfactorily completed or show the rationale for withholding
payment when expectations are not met.
In contrast, the contracts that we reviewed which were managed by
Alternative Education Services included clear monitoring and evaluation
components. The monitoring and evaluation processes used by
Alternative Education Services may also serve as a model for the District.

Other areas for We also found a range of minor problems that, when added together,
improvement demonstrate a need for the District to continue its efforts to strengthen
personal services contracting processes and to regularly assess the extent
to which the problems noted below continue to occur.

Additional payments outside of contracts. For one contract we
reviewed, the department overseeing the contract authorized an additional
$21,000 direct payment to the vendor that was not tracked as a contract
payment. P&D explained that the direct payment should have been
treated as an amendment and counted as part of the total contract amount.
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It was not clear from our review of contracts whether or not vendors
regularly receive direct payments. Management indicated that this rarely
occurs any longer. However, this example highlights a potential problem,
in that some vendors may be receiving additional funds that are not
recorded as part of their contracts. As a precaution, the District may
want to take further steps to ensure that direct payments to vendors
outside of the contracted amount are not being authorized.
Contracting database errors. The audit did not include extensive
review of the P&D contracts database. However, in the course of our
review of contracts, we found several discrepancies between contract
documents and the information included in the database. Some dates or
time frames were incorrectly entered in the database, and in one case,
the original contract amount was listed in the database as $24,600, rather
than the $225,000 agreed to in the contract. To be an effective tool for
collecting and tracking contract information, the District should regularly
test the database for data accuracy.
Some missing information. We found that a few recent contracts
were initiated on outdated forms. We also observed a number of
recordkeeping omissions and errors, such as missing signatures or titles
and missing dates. In addition, the new personal services contract form
does not require District staff signing the contract to identify their
department or school, making contract tracking more difficult.
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Recommendations

I. To improve personal services contracting processes, we
recommend that the District take following steps:
A. Determine whether competitive purchasing practices
consistently comply with District policies and procedures, as
well as Oregon statute.
B. Clarify to District staff the appropriate use and documentation
of amendments and strengthen oversight of the use of
amendments.
C. Increase the review of contracts under $25,000 to ensure
greater compliance with District procedures.
1. If staff resources do not allow for increased review of
contracts under $25,000, determine alternatives that would
allow for selective review of as many of the contracts in
that range as possible.
D. Review standard contract language regarding contractor
performance expectations.
1. Determine how contract language might be strengthened to
ensure that contracts describe performance expectations
and detail monitoring and evaluation responsibilities.
2. Inform District staff regarding the need to clarify
performance expectations and monitoring and evaluation
responsibilities in the contracts they develop.
E. Establish long-term and short-term planning processes for
contracted services.
F. Establish guidelines for determining when may be most
appropriate to contract out for services.
G. Clarify the responsibilities of District staff with regard to
contract monitoring.
1. Determine the elements necessary for effective monitoring.
II. We further recommend that the District’s Internal Auditor conduct
a follow-up of this audit within 12 to 18 months to determine
whether recommendations have been implemented.
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Responses to
the Audit
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PORTLAND PUBLIC SCHOOLS
501 North Dixon Street / Portland, OR 97227
Telephone: (503) 916-3200 / Fax: (503) 916-3110
Mailing Address: P.O. Box 3107 / 97208-3107
Email: vphillips@pps.k12.or.us
OFFICE OF THE SUPERINTENDENT

Vicki L. Phillips
Superintendent

September 27, 2005
Suzanne Flynn
LaVonne Griffin-Valade
Multnomah County Auditor’s Office
501 S. E. Hawthorne Blvd. Room 601
Portland, Oregon 97214
Subject: Response to audit of Portland Public Schools contracting
Thank you for the opportunity to review and discuss your audit of Portland Public Schools’
contracting procedures and history – another step in our efforts to implement best practices and the
highest accountability in this area. Thank you also for agreeing to conduct this audit as part of your
work this year. I know that I made the request when you had a number of other audits you were
already undertaking.
I appreciate your acknowledgment of the significant improvements Portland Public Schools has
made in the last few years, particularly since 2003 when we established a contracting office,
developed standard contracts and built a central contracts database. As Superintendent, I have
stressed the need to follow all contracting policies and procedures, and I am pleased that the audit
found no violations of state law, or school district policies and rules, and that all contracts of
$25,000 and above went before the Board as required. The audit serves as confirmation that there
has been no pattern of inappropriate contracting, let alone abuse.
Although the contracts you examined were legal and appropriate, you suggest a number of
improvements, particularly in regards to documentation. For example, in the past, sole source
contracts have been awarded. Those contracts followed legal requirements, and were based on
sound reasons and proven cost effectiveness, but those rationales were inadequately documented in
the contract files. That will not happen again; it clearly does not meet the high standards we have
put in place. Similarly, we will make sure that contracts more clearly spell out the scope of work
and deliverables, and that contract amendments or extensions also have appropriate documentation
on file.
In the report, you have identified contracting best practices that we are eager to implement. To be
sure that the policies and procedures are consistently followed, we will make our training — offered
in the past on a voluntary basis — mandatory for the principals and managers initiating contracts.
Below you will see a list of steps we have taken to address your specific list of recommendations:
A. Determine whether competitive purchasing practices consistently comply with District policies
and procedures, as well as Oregon statute.
• Training in state and local requirements for all staff responsible for initiating or
monitoring contracts continues.
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• Majority (75%) of procurement staff are nationally certified in procurement and
others are encouraged to pursue this training.
B. Clarify to District staff the appropriate use and documentation of amendments and strengthen
oversight of the use of amendments.
• Training includes instruction on how to complete the new form for documenting
justification for contract amendments.
C. Increase the review of contracts under $25,000 to ensure greater compliance with District
procedures.
• Spot review of contracts by Procurement staff will be implemented this school year.
• Deputy Clerk position has been redesigned to include contract review in the job
duties.
D. Review standard contract language regarding contractor performance expectations.
• Sample descriptions of work scopes for commonly contracted services are being
prepared to put on District web site as a resource to contract preparers.
E. Establish long-term and short-term planning processes for contracted services.
• Forms to document the rationale for initiating contracts and for amending contracts
will now include documentation of the planning processes.
F. Establish guidelines for determining when it may be most appropriate to contract out for
services.
• For complex projects and as appropriate, all departments will use a planning
template based on the template developed by Information Technology to document
rationale for using outside contractors.
G. Clarify the responsibilities of District staff with regard to contract monitoring.
• Procurement will add a section on contract monitoring to the “Administrators Guide
to Contracting for Services,” an on-line manual the contents of which are required
knowledge for administrators.
• Contract training courses will now include information on Contract Administration
While we have made great strides in our contracting procedures, – we are one of only seven school
districts nationwide to have earned the Achievement of Excellence in Procurement Award from the
National Purchasing Institute two years running – we know that sound contracting practice requires
continued vigilance. I appreciate the wisdom of the county voters who not only supported the local
income tax, but also provided for the county and city auditors to examine how the money was spent. I
look forward to working with you on future audits to ensure ongoing accountability to our taxpayers.
Sincerely,
Vicki L. Phillips, Superintendent

PPS Personal Services Contracting
September 2005
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